
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:55 PM

Run date

Time

Reviewer: Liu, Tai-Lin 09-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 039 Date: 11-Mar-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time:

Const Calendar Day: 184

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Safety meeting for SAS staff in the morning.

2. Pushed the Gantry system with the crossbeam 01 to the final location longitudinal direction along the
bridge profile.

Iron workers chained the gantry system down to the deck of "E" Line OBG lifts

3. Assemble the side platform on top of W2 cap beam.

4. Removing weld shad house from the splicing between L1E and L2E to the splice between L2E and L3E.

5. Scaffolding inside the crossbeam 01.

056 X-L02-CBM.056

Attachment

Gantry in Pushing Process Support at Gantry Leg
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 039 Date: 11-Mar-2010 Thursday

Tied Down Gantry System Complete Gantry System

The Splice Welding between L1E and L2E Mobil Crane RT890E

Assemble the Side Platform Scaffolding inside the Crossbeam
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 039 Date: 11-Mar-2010 Thursday

Mobil Crane RT890E Mobil Crane RT890E

Gantry in Pushing Process The support of the Gantry System at the Leg Location

Gantry Parked on Temp Truss
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